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Work Assignment Number: 0-182 
Work Assignment Title: Smokey Mountain Smelter 
Work Assignment Manager: Barbara Williams 
Lockheed Martin RE AC Task Leader: Ken Woodruff 
Duration: January 11,2006 through September 30, 2006 
Contract Number: EP-C-04-032 
Site IB; 04ZZ 

INTRODUCTION 

Purpose, The purpose of this Work Assignment (WA) is to assist the Environmental Protection 
Agency/Environmental Response Team (EPA/ERT) in {1) determining the type and extent of contamination 
in soil and groundwater at the Smokey Mountain Smelter Site and (2) evaluating technologies for treating 
on-site wastes (if required). Work will be carried out by Lockheed Martin Response Engineering and 
Analytical Contract (REAC) personnel in consultation with the Work Assignment Manager (WAM). 

Background. The Smokey Mountain Smelter Site is located on approximately 13 acres in Knox County, 
Tennessee, just outside the City of Rnoxville. The site previously housed a fertilizer plant before being 
converted to a secondary aluminum smelter. After smelting operations ceased, the site was used as a mixed 
waste dump before it was finally abandoned, A large building, apparently now in poor condition, housed the 
smelting rotary and casting furnaces. The disposal area for slag and other wastes is not secure and can be 
accessed by local residents. Reportedly, contaminated surface drainage from the site flows into a nearby 
tributary which ultimately discharges to the Tennessee River. 

In 1997 the Tennessee Department of Environment and Conservation (TDEC) completed an assessment of 
the site that indicated the presence of metals, polyaromatic hydrocarbons (PAHs), and ammonia. There are 
also indications that halogenated organics and low-level radioactive wastes may also be present on site. 
Following the preliminary assessment by the state, EPA Region IV requested that the Agency for Toxic 
Substances and Disease Registry (ATSDR) assess the public health risks from the site. The agency's 
subsequent Health Consultation report indicated that concentrations of contaminants in the on-site wastes 
did not pose a public health hazard "under current conditions". The impact to groundwater or ambient air 
quality was not investigated but was identified as a concern in the ATSDR report. 

General Assumptions. The WAM will serve as the liaison to the general public and other agencies during 
the response to this WA. Collection and analysis of soil, groundwater, or air samples, installation of monitor 
wells, or other technical support beyond that specified in this Work Plan (WP), may increase the cost of the 
project, and necessitate a WA amendment. 

TECHNICAL APPROACH 

REAC personnel have been tasked to accomplish the following: 

Task 1: Conduct Literature Search, A literature search, including aluminum smelting techniques, will be 
conducted to determine the contaminants likely to be encountered as a result of all historical activities. 

Task 2: Site Visit. A preliminary site visit will be completed to evaluate site conditions and logistical 
problems likely to be encountered in future site activities, including multi-media sampling. 
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Task 3: Develop Sampling Plan. A cost-effective sampling plan for soil and groundwater will be developed 
based on the site visit (Task 2), a review of background information, and existing analytical data. The plan 
will help to fully delineate the extent of contamination and may include the installation of groundwater 
monitor wells to determine the extent of groundwater contamination. Statistical methods may be used to 
determine soil sampling points and well locations. The sampling plan may involve on site analysis for 
volatile organic compounds (VOCs) and metals using a portable gas chxomatograph/mass spectrometer 
(GC/MS) and a portable x-ray fluorescence (XRF) unit respectively. In this case, 10 percent (%) of the 
samples collected would be sent to the REAC laboratory in Edison, New Jersey (NJ) for confirmation 
analysis* Alternatively, all samples collected during this project may be sent to an outside laboratory for 
analysis under the EPA Contract Laboratory Program (CLP). EPA Region IV personnel will be responsible 
for all arrangements for CLP lab analysis. 

Task 4: Collect Soil Samples. Soil samples will be collected in accordance with the sampling plan 
developed in Task 3. Both surface soils and samples from continuous cores obtained with a Geoprobl^ or 
similar hydraulic-push technology may be collected. Upon retrieval, the continuous cores will be screened 
with a photo-ionization detector (PID) to select discrete sampling depths. The soil samples will then be 
placed in 4-ounce glass jars and submitted for analysis of VOCs, semi-volatile organic compounds (SVOCs), 
metals, and other analytes, such as cyanide or fluoride, as requested by the WAM. Samples will also be 
screened in the field for radioactivity using a portable radiation meter. Sample coordinates will be 
determined using Global Positioning System (GPS) technology. 

Task 5: Install Monitor Wells. Groundwater monitor wells will be installed at the site as necessary, based 
upon a review of existing data. It is assumed for cost purposes that five overburden wells (approximately 20 
feet deep) and five shallow bedrock wells will be installed. Overburden wells will be constructed of two-inch 
nominal diameter polyvinyl chloride (PVC) casing with either five or 10 feet of screen. The screened section 
will be gravel-packed with bentonite seals as necessary. Bedrock wells will preferably be constructed by first 
installing a surface casing through the overburden into at least 10 feet of competent bedrock, grouting the 
casing into place, and then completing the well with an inner screen and riser pipe, based upon fractures and 
groundwater encountered during drilling. Wells will be constructed in accordance with applicable State of 
Tennessee regulations and will be developed before sampling. The budget assumes that all wells will be 
installed using rotary drilling methods. However, it is presently uncertain what constitutes "shallow" and 
"deep" groundwater at the site. It may be possible to sample shallow groundwater using small diameter wells 
installed by direct-push technology during or immediately following the collection of soil samples. This latter 
option will be determined after the site visit and a review of local geologic conditions. Well coordinates will 
be determined using GPS technology and well elevations will be surveyed to a common datum. 

Task 6: Conduct Water Level Measurements and Groundwater Sampling. Groundwater levels will be 
measured in all monitor wells and the measurements will be reduced to a common datum. Following 
measurement of groundwater levels, all monitor wells will be purged and sampled for VOCs, SVOCs, and 
metals and then submitted for analysis. 

Task 7: Sample Surface Water Sources. Surface water sources such as ponds, streams, or drainage ditches 
identified in the initial site visit (Task 2) likely to be impacted by site contaminants will be sampled for 
VOCs, SVOCs, and metals analyses at the request of the WAM. Samples may be sent to the REAC 
Laboratory for analysis, or alternatively, to an outside laboratory under the EPA CLP through EPA Region 
IV personnel. 
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Task 8; Conduct Domestic Well Survey, A domestic well survey within one mile of the plant site will be 
conducted to determine possible impact to private groundwater supplies from site contaminants. Information 
sources may include state and local health departments, the Tennessee Department of Environment and 
Conservation (TDEC), the Tennessee Division of Geology, and the U. S. Geological Survey (USGS). 

Task 9; Prepare Interim Report An interim report will be prepared on the results of the extent of 
contamination survey. The report will discuss the various types of waste found and suggest, appropriate, 
treatment or disposal measures, including pilot studies for evaluation of suggested remedial technologies. 

Task 10: Submit Deliverables to ERT-IMS Website. All deliverables and other relevant project 
information will be submitted in electronic format to the site-specific ERT4MS (Information Management 
System) website. Sample analysis results will be provided in a Scribe compatible format for samples 
analyzed at the REAC lab. Outside CLP lab data will only be uploaded into Scribe if the data is received 
in a Scribe compatible format from the CLP lab. 

Quality Assurance Project Plan, Project management, measurement, assessment and usability elements 
applicable to this WA are included in the corresponding site-specific Quality Assurance Project Plan 
(QAPP). 

Standard Operating Procedures. Standard Operating Procedures (SOPs) and Administrative Procedures 
(APs) relevant to this WA are included in the site-specific QAPP. REAC personnel will adhere to the 
following REAC health and safety SOPs for this WA: 

SOP #3001, REAC Health and Safety Program Policy and Implementation 
SOP #3010, REAC Personal Safety/Protective Equipment 
SOP #3011, REAC Respiratory Protection Program 
SOP #3012, REAC Health and Safety Guidelines for Activities at Hazardous Waste Sites 
SOP #3016, REAC Personal Protective Equipment Program 
SOP #3020, REAC Inclement Weather, Heat Stress and Cold Stress 

Hazards. While working on this WA, REAC personnel may be exposed to a number of occupational and 
environmental hazards. These will be covered in detail in the site-specific Health and Safety Plan (HASP). 
The primary chemical hazards anticipated for this project are exposure to SVOCs and metals especially 
during sampling activities. All REAC personnel will be required to read and sign the HASP prior to working 
at the site. The field work will begin with an on-site safety meeting, a discussion of logistics, and a site walk 
through. 

STAFFING PLAN AND SCHEDULE 

Staffing Plan. The REAC Task Leader (TL) will maintain contact with the WAM to provide information 
on the technical and financial progress of the project. The communication will commence with the issuance 
of the WA. Activities will be summarized in appropriate format for inclusion in REAC Monthly Reports. 

The WA for this project was received on January 11, 2006. The WP was initiated within 30 days after 
receiving the WA. The project will be completed by September 30, 2006. 

The REAC TL/Quality Control (QC) Coordinator for the project is the primary point of contact with the 
WAM. The TL is responsible for the development and completion of the WP and QAPP, project team 
organization, and supervision of all project tasks, including reporting and deliverables. In addition, the TL 
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is responsible for ensuring field adherence to the WP and QAPP and recording any deviations on a Work 
Assignment Change Form. 

The REAC Quality Assurance Officer (QAO), the Health and Safety Officer, the Analytical Section Leader, 
and the Operations Section Leader are responsible for auditing and guiding the project team, reviewing and 
auditing the deliverables and proposing corrective action, if necessary, for conformity to the WP, QAPP, and 
the HASP. 

The following personnel will work on this project: 

Personnel Responsibilities 

Project Coordination, Document 
Review, Well Installation, Sampling 
Laboratory Analyses 
Well Installation, Sampling 
Treatment Technologies 
Sampling, GPS Support 
GIS, ACAD Support 
WP and QAPP Review 
Sampling Design 

Level of Responsibility 

P4 

P4, P3, P2 
P3 
P3,P2 
T3 
P2 
P4 
P3 

Senior Hydrogeologist 

Analytical Chemist 
Geologist 
Engineer 
Technician (2) 
Data Base Manager 
Quality Assurance Officer 
Statistician 

Additional REAC technical and/or administrative personnel may work on this project as needed. 

Schedule of Activities and Deliverables. 

The schedule of activities and deliverables is as follows: 

Activity 

Literature Review 
WP 
QAPP 
Site Reconnaissance 
Sampling Plan Development 
Soil Sampling 
Install Monitor Wells 
Groundwater and Surface Water Sampling 
Domestic Well Survey 
Final Analytical Reports 
Evaluate Remedial Technologies 
Interim Report 
Post Deliverables/Data to ERT/IMS Website 

Date 

January 12 through February 28, 2005 
February 10, 2006 
Two weeks following site reconnaissance 
To be scheduled 
Two weeks following site reconnaissance 
March 2006 
March 2006 
April 2006 
April 2006 
May 2006 
May-June 2006 
June 30, 2006 
As completed 

All project deliverable dates are estimated based on the information available at the time of the WP 
completion. New information, additional tasks, changes in scope, and events outside REAC control may 
result in revisions to these dates. 
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Training and Conference/Meeting/Seminar Attendance. In the course of performing the above tasks, 
RJBAC personnel may also attend other training offered by the EPA such as safety training, training for 
procedural changes made by the EPA, or training offered by additional vendors of specific equipment or 
instrumentation. Specific training will be authorized in advance by the Project Officer (PO) and approved 
by the Contracting Officer (CO). Attendance at a technical conference, meeting or seminar to perform or 
support WA activities will be authorized by the PO and approved by the CO. For the ERT to successfully 
fulfill their mission to share and disseminate scientific information, K£AC geologists will provide technical 
support to prepare and present as necessary technical papers or posters at scientific meetings or conferences. 

LEVEL OF EFFOET AND COST PROJECTIONS 

The estimated costs (including labor, travel, and materials) to complete this project are given in the attached 
cost summary sheet. Computer graphics and support, statistical support, and report preparation will be 
required in order to accomplish WA objectives. Labor hours have been included in the cost estimate for 
these activities. 

Vendor Services. Drilling services in the amount of $30,000 and outside laboratory costs for wet chemistry 
parameters, such as cyanide and fluoride, in the amount of $3,000 are anticipated for this project if a CLP 
lab cannot perform the wet chemistry analyses, 

Travel Assumptions. Travel assumptions are as follows: 

Number of trips from Edison, NJ to Knoxvi He, TN 4 
Number of days per trip: Trip 1: 2 days, 

Trip 2: 5 days 
Trip 3: 10 days 
Trip 4; 5 days 

Number of personnel: Trip 1: 1 person (with WAM) 
Trip 2: 3 
Trip 3: 2 
Trip 4: 2 
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